
U.S ENVIRONMENTAL PROTECTION AGENCY, REGION I I 

POLLUTION REPORT 
211540 

Region I I 
Response and Prevention Branch 
Edison, N.J. 08837 
(201) 548-8730 - Commercial & FTS 

24 Hour Emergency 

DATE: September 6, 1988 

TO: W. Muszynski, EPA 
S. L u f t i g , EPA 
R. Sa l k i e , EPA 
M. Randol, EPA 
G. Zachos, EPA 
B. Sprague, EPA 
ERD, Washington, DC 

(E-MAIL) 
D. Karlen, EPA 
F. Fr i s c o , EPA 
R. Basso, EPA 
J. T r e l a , NJDEP 
TAT 

POLREP NO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 
WATER BODY: 

Forty f o u r (44) 
Ringwood Mines 
62 
Lead Paint Sludges 
Major 
Ford I n t e r n a t i o n a l Services, Inc. 
Ringwood, Passaic County, New Jersey 
Approximately 7500 tons 
Groundwater 

1. SITUATION: 

A. Paint sludges from the automotive i n d u s t r y were disposed 
of i n a la r g e mine area i n Ringwood, Passaic County, New 
Jersey. 

B. Based upon the concentration of lead i n the EP T o x i c i t y 
leachates, the p a i n t sludge e x h i b i t e d the c h a r a c t e r i s t i c s of 
a hazardous waste as promulgated i n 40 CFR, 261, Subpart C 
(USEPA hazardous waste number D008). 

C. A consent order was signed by Ford I n t e r n a t i o n a l 
Services, Inc. accepting r e s p o n s i b i l i t y f o r the t o t a l s i t e 
clean-up. 

D. Four areas c o n t a i n i n g s o l i d i f i e d p a i n t sludge were 
designated as p i t s A, B, C and D. P i t s A, B, and D are 
located o n - s i t e and were excavated f i r s t . P i t C, located a t 
an i s o l a t e d area off! s i t e , was addressed l a s t . 

2. ACTION TAKEN: 

A. On September 6, 1988 members of Kramer Environmental and 
Woodward Clyde Consultants, remobilized o n - s i t e t o complete 
the clean up. 



B. Truckloads of b a c k f i l l d i r t were deposited i n areas A 
and C. 

C. Work a t areas B and D has been completed. Both were 
b a c k f i l l e d and hydroseeded. 

D. EPA continues t o monitor PRP a c t i v i t i e s . 

3. FUTURE PLANS AND RECOMMENDATIONS: 
I 

A. A c t i v i t i e s are npt expected t o exceed two weeks. 

Further 
Polreps 

F i n a l Polrep Forthcoming Submitted by 
Lise Perderson, OSC 
Response and 
Prevention Branch 

Date Released 


